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Department of Energy

Ohio Field Office
Fernald Closure Project
175 Tri-County Parkway
Springdale, Ohio 45246

Jui 30 2006

Mr. James A. Saric, Remedial Project Manager DOE-0157-06
United States Environmental Protection Agency

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Mr. Thomas Schneider, Project Manager
Ohio Environmental Protection Agency
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION
MILESTONE DATE - SUBMITTAL OF CERTIFICATION REPORT FOR SELECTED
CONCRETE STRUCTURES IN THE SILOS 1 AND 2 PROJECT AREA

References: 1) Letter, T. Schneider to J. Reising, “Approval - CDL and Certification PSP for

Selected Concrete Structures in the Silos 1 and 2 Project Area,” dated March 20,
2006

2) Letter DOE-0100-06, J. Reising to J. Saric and T. Schneider, “Transmittal of
Responses to U.S. Environmental Protection Agency Comments and the
Revised Certification Design Letter and Certification Project Specific Plan for
Selected Concrete Structures in the Silos 1 and 2 Project Area,” dated
March 30, 2006

3) Letter, J. Saric to J. Reising, “Silos 1 and 2 Project Area Concrete Structures
CDL and Certification PSP,” dated April 12, 2006

The purpose of this letter is to request your approval to extend the date for submittal of the
Certification Report for Selected Concrete Structures in the Silos 1 and 2 Project Area from

July 7, 2006 to August 11, 2006. This milestone date was established in the Certification Design
Letter and Certification Project Specific Plan for Selected Concrete Structures in the Silos 1

and 2 Project Area dated February 2006, which was approved by the Ohio Environmental
Protection Agency and commented on and approved by the U.S. Environmental Protection
Agency as noted in the above references. Demolition and disposal of the Silos Project
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above-grade structures have taken longer than the initial estimated completion date, which was
used as a basis for the estimated Certification Report submittal date.

The U.S. Department of Energy believes “good cause,” as consistent with Section X VIII of the
Amended Consent Agreement, exists to extend the milestone date given the longer than expected
demolition completion date for the Silos Project structures. The Certification Report for Selected
Concrete Structures in the Silos 1 and 2 Project Area is anticipated to be complete and submitted
to the regulatory agencies on or before August 11, 2006.

If you have any questions or require additional information, please contact me at (513) 648-3139.

Sincerely,

ey

Johnny W. Reising
Director

e

J. Desormeau, DOE-OH/FCP

G. Jablonowski, USEPA-V, SRF-5]

M. Cullerton, Tetra Tech

M. Shupe, HSI GeoTrans

S. Helmer, ODH

J. Chiou, Fluor Fernald, Inc./MS88

F. Johnston, Fluor Fernald, Inc./MS12

C. Murphy, Fluor Fernald, Inc./MS1

AR Coordinator, Fluor Fernald, Inc./MS6




